

Ex.No:6

Application of Scrum practices in the project

Aim:

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

Procedure:

1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.
8. After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management

and reporting tools to generate reports and track progress.

Output:

The screenshot shows the Mendix Developer Portal interface for creating a new app. The left sidebar contains navigation links: Home, My Apps, App Catalog, Marketplace, Active Apps, Billing, Organization, and Help. The main content area is titled 'Create a new app' and includes a search bar, a 'Create App' button, and four app templates: Blank App, Responsive Web App, Data Hub, and Marketplace App. Below the templates, there is a form to create a new app with fields for 'App name' (Automated_Form_Filling), 'Description (optional)' (A low-code application to demonstrate automated form filling.), and 'Team' (Manage who has access to this app and their roles.). A 'Team' table lists members: Poopitha B (Developer), Swathi V (Business Engineer), and Arjun R (Tester). An 'Invite team members' modal is open, showing email addresses (kavya@example.com, ramesh@example.com) and a role (Developer).

Create a new app

Start building your idea with Mendix. Choose a template or start from scratch.

Blank App Start from scratch

Responsive Web App Web and mobile

Data Hub Pre-built services

Marketplace App Accelerate your development

App name: Automated_Form_Filling

Description (optional): A low-code application to demonstrate automated form filling.

Team: Manage who has access to this app and their roles.

Name	Email	Role	Status	Actions
PB Poopitha B	poopitha@example.com	Developer	Active	
SV Swathi V	swathi@example.com	Business Engineer	Active	
AR Arjun R	arjun@example.com	Tester	Active	

Invite team members

Add people to your app by entering their email addresses and assigning a role.

Email addresses: kavya@example.com, ramesh@example.com

Role: Developer

Message (optional): You are invited to join the Automated_Form_Filling project.

The screenshot shows the Mendix Developer Portal interface for managing sprints. The left sidebar contains navigation links: Overview, Team, Settings, Project Management, Epics, Backlog, Sprints, Scrum Board, Roadmap, Environments, Metrics, and Logs. The main content area is titled 'Sprints' and includes a 'Create sprint' button. Below the button, there is a list of sprints: Sprint 1 (Active), Sprint 2 (Upcoming), and Sprint 0 (Completed). A 'Create sprint' modal is open, showing a form to create a new sprint with fields for 'Sprint name' (Sprint 1), 'Sprint goal (optional)' (Implement core features for automated form filling.), 'Start date' (Sep 09, 2025), 'End date' (Sep 22, 2025), 'Duration' (2 weeks (14 days)), and 'Sprint backlog' (US-1 Design user interface, US-2 Implement form data extraction, US-3 Integrate with external APIs, US-4 Testing and bug fixes).

Sprints

Plan and manage sprints to organize your team's work.

Active Upcoming Completed All

Sprint 1 Active

Sep 09, 2025 – Sep 22, 2025

2 of 4 stories

Sprint 2 Upcoming

Sep 23, 2025 – Oct 06, 2025

0 of 5 stories

Sprint 0 Completed

Aug 25, 2025 – Sep 08, 2025

6 of 6 stories

Create sprint

Sprint name: Sprint 1

Sprint goal (optional): Implement core features for automated form filling.

Start date: Sep 09, 2025

End date: Sep 22, 2025

Duration: 2 weeks (14 days)

Sprint backlog

US-1	Design user interface	To Do	
US-2	Implement form data extraction	To Do	
US-3	Integrate with external APIs	To Do	
US-4	Testing and bug fixes	To Do	

mx

mendix

Developer Portal

Home

My App

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

JA Jayalakshmi

Personal Account

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Overview

Team

Project Management

Settings

Engine

Epics

Backlog

Sprints

Scrum Board

Environments

Metrics

Logs

Search apps, projects, or resources...

JA Jayalakshmi

Open in Studio Pro

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Backlog

Refinement

Next Sprint

Active Sprint

Completed

Search stories...

Group by: None

Sort by: Priority

ID	Title	Priority	Story points	Assigned to	Status	Labels	Actions
V-1	Conform user interface for form input	High	5	JA Jayalakshmi	Backlog	UI, Design	
V-2	Implement form data validation	High	8	SV Swathi V	Backlog	Feature	
V-3	Integrate with external APIs	Medium	8	AR Arjun R	Coding	Integration	
V-4	Validate and store user input data	High	5	JA Jayalakshmi	Coding	Backend	
V-5	Error handling and exception management	Medium	3	SV Swathi V	Testing	Security	
V-6	User authentication and authorization	Low	8	AR Arjun R	Backlog	Infrastructure	
V-7	Testing and quality assurance	Low	2	JA Jayalakshmi	Backlog	Testing	
V-8	Deployment and documentation	Low	2	AR Arjun R	Backlog	Deployment	

Showing 1 of 6 entries

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Overview

Team

Project Management

Settings

Deploy

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Automation rules

View settings

Add story

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Scrum Board

Sprint 1 (Sep 09, 2025 - Sep 22, 2025)

Active

Search stories...

To Do (2)

In Progress (2)

Testing (1)

Done (1)

US-1 Design user interface for form input

UI

5

US-2 Implement form data extraction

Feature

8

US-4 Validate and store extracted data

Backend

8

US-3 Integrate with external APIs

Integration

8

US-6 User authentication and access control



Security

5

US-5 Error handling and exception management

Backend

3



Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Automated Form-Filling System. Automated Form-Filling System Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.